


GENERAL FORMAT OF
FEASIBILITY STUDY

The final feasibility study as submitted
on July- 23, 1984 consists of three parts.
The first phase is a preliminary
evaluation of ten different alternatives
for adding 15,000 square feet of
additional office space to the present
Municipal Facilities.

The second phase of the study develops
three alternatives in more detail. Two
of the alternatives are from the ten
original schemes in Phase | and the third
is a variation on one of the original

schemes.

The third and final phase of the study is
a further development on one of the three
schemes evaluated in the second phase.,
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PHASE ONE
PRELIMINARY STUDY

Phase One = Preliminary Study: This
phase consisted of a basic study of the
ten most reasonable approaches to adding
an additional 15,000 square feet of
office space to the existing municipal
facility.

The concepts evaluated consisted of the
folowing:

a. Three approaches to adding onto the
front of the existing building.

b. One scheme for adding a new floor on
top of the existing building.

c. Five alternatives for adding onto the
rear of the existing building.

d.One scheme for adding a new 15,000
square foot office building on top of
the existing garage.
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EVALUATIONS &
RECOMMENDATIONS
FOR PHASE ONE

Evaluations and Recommendations by the
Committee for Phase One

a. Due to excessive cost and disruption
to the present facility, the Committee
determined that they did not feel that
it was desirable to add a new floor
onto the existing building.

b.Due to cost, functional and aesthetic
reasons, the Committee determined
that they did not feel that it
was reasonable to add a new 15,000
square foot office building over

the existing parking garage.

c. The Committee determined that three
aproaches seems to be most desirable
and directed Purcell Associates to
develop them further. Two of the
approaches added onto the front
of the existing building and one
added onto the rear of the

existing building.
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PHASE TWO
INTERMEDIATE STUDY

Phase Two - Intermediate Study: This
study consisted of a more detailed
investigation and evaluation of three
schemes for adding onto the the existing
building.

The concepts evaluated cons:sted of the
following:

a. The first scheme developed a three-
story attached addition to the front

of the existing building.

b. The second scheme developed a two-
story detached concept with a court-
yard between the addition and the
existing building.

c. The third approach developed the
concept of a three-story attached

addition to the rear of the existing
building.
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EVALUATIONS &
'RECOMMENDATIONS
FOR PHASE TWO

Evaluations and Recommendations by the
Committee to Phase Two

a. The Committee directed that due to a
substantial reduction in parking, the
addition onto the rear of the existing
building was not desirable.

b.Due to the substantial reduction in
usable square footage which resulted
from the need for new corridors and
stairs, the Committee determined that
the two-story detached scheme was not

desirable.

c. The Committee determined that the
three-story attached addition to the
front of the existing building was the
most desirable alternative and
directed Purcell Associates to develop
this scheme further showing proposed
locations for the various departments

on each floor plan.
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PHASE THREE
'THE FINAL STUDY

Phase Three — The Final Study: The final
study dedvelops in some detail the three-
story addition attached to the front of

the existing building.

The Phase Three documents consists of the
following:

a. A site plan.

b.Floor plans for. all three floors
showing proposed locations for all
City Departments.

c. A building section thru the proposed
new addition.

d.Photographs of the model showing the
existing building and what it would
look like with the proposed three
story addition added to the front of

the existing building.

e. A report indicating the development of
the three phases and the probable
construction costs.
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PROBABLE
CONSTRUCTION

COST

New Construction

15,000 S.F., @ $80.00/S.F. $1,200,000.00
Major Renovation
12,000 S.F. @ %40.00/S.F. $480,000.00
Major Renovation
6,900 S.F. @ $20.00/S.F. $138,000.00
Probable Total Constr. Cost $1,818,000.00

Probable additional construction
cost to replace existing HVAC

equipment. $200,000.00
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